NATURAL
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Mr. Ross del Rosario November 9, 2011
USEPA Region 5 — SR6J 2037
77 W. Jackson Boulevard

Chicago, Illinois 60604-3590

RE:

October 2011 Monthly Progress Report
Former Crawford Station MGP Site
Chicago, lllinois

Peoples Gas Light and Coke Company

CERCLA Docket No. V-W-08-C-917 and V-W-11-C-981
CERCLIS ID — ILN0000510192

Dear Mr. del Rosario:

On behalf of Integrys Business Support, LLC (IBS), Natural Resource Technology, Inc. (NRT) is providing this
Monthly Progress Report for the Former Crawford Station Manufactured Gas Plant (MGP) Site. This report
encompasses the Removal Action work and the Remedial Investigation/Feasibility Study (RI/FS) activities that are
being performed concurrently.

Time Critical Removal Action (AOC V-W-11-C-981)

1) Progress Made During the Past Month

Implementation of the Removal Action on Parcels A, B & O is being initiated in accordance with the
USEPA-approved Removal Action Work Plan, Rev. 1 (RAWP).

Design services have been completed including preparation of plans and specifications for the work to
assist in obtaining Contractor bids.

Permit applications have been filed for construction with the City of Chicago Office of Underground
Construction (OUC); permit approval is pending.

Permit applications for wastewater discharge authorization from the Metropolitan Water Reclamation
District of Greater Chicago (MWRDGC) have been filed; permit approval is pending.

Preliminary site work, including installation of fencing and clearing and grubbing in the Removal Action
Area has been initiated.

Contractor bids are in the process of being solicited for the construction of sheetpile wall and excavation of
MGP source material.

An Off-Site Acceptability Determination for the Laraway Refuse Disposal Facility (RDF), Joliet, IL operated
by Waste Management, Inc. was obtained from USEPA on September 11, 2011. This facility is one of the
disposal facilities identified in the RAWP for disposal of MGP waste material.
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2) Analytical and Other Testing Results Received
m  None.
3) Project Work Next Month
IBS Actions
m Per Integrys’ notficaiton to USEPA on October 21,2011, field sampling work associated with the potential
Soil Amendment areas will be conducted to obtain additional TCLP benzene and total benzene data for
purposes of determining the need for soil amendment prior to off-site disposal.
m Construction activities in November are expected to be limited to bidding activities, selection of
Contractors, securing permits, project planning and initial site mobilization. Some limited initial excavation

of MGP impacts may be required to facilitate installation of staging areas and the soil amendment pad.

m  The air monitoring system will be set up and background samples will be obtained prior to the start of
significant construction activity.

USEPA Actions

= None

4) Anticipated Schedule

Deliverable or Milestone Target Date Actual Date
Settlement Agreement Signed -- October 12, 2011
Project Start Date October 12, 2011
Monthly Progress Reports Due the 11" of Each

Month
Removal Action Work Plan, Rev 0" August 1, 2011
Removal Action Work Plan, Rev. 1" September 6, 2011
USEPA Approval of RAWP* September 8, 2011
Removal Action — Start Date November 2011
Removal Action — Completion Date Late Summer 2012
"Removal Action Work Plan documents were prepared pursuant to AOC V-W-08-C-917

5) Problems or Potential Problems Encountered

m Initiation of construction work has been delayed due to the need to secure OUC and MWRD permits for
the work.

6) Actual or Planned Resolution of Problems or Potential Problems

m Schedule adjustments may be necessary to account for longer than expected permitting process.

WWW.NATURALRT.COM



Mr. Ross del Rosario

' NATURAL
November 9, 2011 ‘ RESOURCE

Page 3 TECHNOLOGY

Il. RI/FS Activities (AOC V-W-08-C-917)
1) Progress Made During the Past Month
m IBS initiated preparation of the Completion Report for the 240-acre Crawford Station MGP Site. Work on
the Completion Report includes assembly and review of existing environmental reports related to the site;
work on this report is on-going.
2) Analytical and Other Testing Results Received
= None.
3) Project Work Next Month
IBS Actions

m Continue development of the Completion Report in accordance with the project schedule identified in the
2011 PGL Annual Progress Report and Master Schedule Update.

USEPA Actions

m  None.

4) Anticipated Schedule

Deliverable or Milestone Target Date Actual Date
Settlement Agreement Signed -- October 31, 2008
Project Start Date December 15, 2011
Monthly Progress Reports Due the 14" of Each

Month
Completion Report , Rev. 0 December 15, 2011
Pre-Site Specific Scoping Meeting January 16, 2012
Site Specific Work Plan, Rev. 0 March 14, 2012
Receive USEPA Comments on SSWP, Rev. 0 May 14, 2012
Site Specific Work Plan, Rev. 1 June 28, 2012
USEPA Approves SSWP, Rev. 1 July 29, 2012
RI/FS (Parcel Group 1) July 2012 to Sept.

2014

5) Problems or Potential Problems Encountered
m  None
6) Actual or Planned Resolution of Problems or Potential Problems

m None

WWW.NATURALRT.COM
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Please contact Mr. Naren Prasad of IBS at 312.240.4569 if you should have any questions regarding the content
of this progress report.

Sincerely,
NATURAL RESOURCE TECHNOLOGY, INC. o
—7 S :
M N an Lﬂ,w NS A er—
. Nardozzi, P.E. Timothy B. Norris, PG
rincipal Engineer Geologist

cc: D. Wilson, IEPA (via US Mail and email)
Mr. Naren Prasad, Integrys (via email)
Mr. Brian Bartoszek, Integrys (via email)
Mr. David Klatt, CH2M Hill (via email)
Ms. Jennifer Kahler, NRT

WWW.NATURALRT.COM
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